
Request Board approval to authorize the Sheriff to execute Amendment Number Three 
(Amendment) to Agreement Number 74666 (Agreement) with Syscon Justice Systems Canada 
Limited (Syscon Canada) and Syscon Justice Systems, Incorporated (Syscon US).  The Amendment 
will execute the first optional one-year extension period to allow for the completion of the 
implementation of Phase 2/Stage 1 of the Jail Information Management System (JIMS), to allow for 
continued maintenance and support of JIMS, and to make associated changes to certain exhibits 
and schedules.

SUBJECT

August 16, 2011

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
Los Angeles, California  90012
 
Dear Supervisors:

APPROVAL TO AMEND AGREEMENT NUMBER 74666
WITH SYSCON JUSTICE SYSTEMS CANADA LIMITED AND SYSCON JUSTICE

SYSTEMS, INCORPORATED TO CONTINUE THE IMPLEMENTATION OF
PHASE 2/STAGE 1 AND CONTINUE MAINTENANCE OF THE

JAIL INFORMATION MANAGEMENT SYSTEM
(ALL DISTRICTS) (3 VOTES)

CIO RECOMMENDATION: APPROVE (X) APPROVE WITH MODIFICATION ( )
DISAPPROVE ( )

IT IS RECOMMENDED THAT YOUR BOARD:

1. Delegate authority to the Sheriff to prepare and execute the Amendment to the Agreement with 
Syscon Canada and Syscon US (the Contractor) for JIMS, subject to review by the Chief Information 
Office (CIO) and approval as to form by County Counsel.  The Amendment will execute the first 
optional one-year extension period to allow for the completion of the implementation of Phase 
2/Stage 1 of JIMS, provide for continued maintenance and support of JIMS, and make associated 
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changes to certain exhibits and schedules to the Agreement.  There will be no change to the 
maximum contract sum under the Agreement.

2. Delegate authority to the Sheriff to execute further amendments to the Agreement, execute the 
remaining two optional one-year extension periods, provided the Los Angeles County Sheriff’s 
Department (Department) has identified sufficient funding is available, and/or to add or update 
standard Los Angeles County (County) contract provisions adopted by your Board during the term of 
the Agreement, in each case, subject to review by the CIO and approval as to form by County 
Counsel.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the first recommended action will allow the Contractor to continue with the 
implementation of Phase 2/Stage 1 of JIMS, as well as to continue maintaining and supporting JIMS. 
 There were several causative factors for the project delay and schedule slippage, which were the 
responsibility of the Department.  The following contributed to the unanticipated delays:  technical 
complexities, impact to user community, redirecting of project staff members, inability to fill key 
vacancies, retirements, Cadre of Administrative Reserve Personnel responsibilities, procurement 
restrictions, and other competing priorities.  The project is expected to have completed all 
deliverables by February 2012.

This is a continuation of the Department’s long-term strategic plan for its Custody Operations 
Division (Custody) to automate inefficient manual processes, replace the antiquated Automated Jail 
Information System mainframe application, integrate several stand-alone systems, provide better 
data for inmate-specific decision-making, and enhance service delivery throughout Custody.  
Implementation of Phase 2/Stage 1 of JIMS includes implementation of a critical interface with the 
courts and of functionality to facilitate compliance with inmate rights as specified in Title 15 of the 
California Code of Regulations.

With implementation of each stage of JIMS, the Department gains new efficiencies and 
improvements in the processing and management of the jail population.  This incremental approach 
to JIMS implementation allows the Department to realize benefits
for priority functional areas when implemented throughout the life of the project based upon available 
funding. 

As further detailed in the Fiscal Impact/Financing section of this letter, the Department is reallocating 
money already included in the Agreement to pay for work to be performed during the first optional 
extension period, by reallocating unused amounts through, among other things, elimination of certain 
tasks to be performed during Phase 2/    Stage 1.  Approval of the first recommended action will 
therefore make changes to exhibits and schedules to the Agreement to reflect this reallocation.  

Approval of the second recommended action will allow the Department to execute further 
amendments to the Agreement to execute the remaining two optional one-year extension periods, 
provided the Department has identified sufficient funding is available, and/or to add or update 
standard County contract provisions adopted by your Board during the term of the Agreement, in 
each case, subject to review by the CIO and approval as to form by County Counsel.

The Honorable Board of Supervisors
8/16/2011
Page 2



Implementation of Strategic Plan Goals
The recommended actions support the County’s Strategic Plan, Goal 1, Operational Effectiveness; 
and Goal 5, Public Safety, by ensuring that service delivery systems are efficient, effective and goal-
oriented, by enabling the Department to accurately, efficiently and effectively track and process 
inmates through the jails, and foster collaboration between the County and other law enforcement 
and justice-related agencies.

FISCAL IMPACT/FINANCING

The Amendment will not require an increase in the maximum contract sum under the Agreement, as 
the Department is reallocating amounts already included in the Agreement to pay for all work to be 
performed during the first optional extension period.  The reallocated funds are as follows:  
elimination of the Pay-For-Stay module in the amount of $117,000; removal of software licensing 
fees for the Community Service and Community Event components in the amount of $95,593.50
$136,562.50 (software licensing fees will not be required for implementation of the Case Management
module); reduction in maintenance and support fees in year two resulting from delayed implementation
of Phase 2/Stage 1 software in the amount of $67,300; and reduction in available Phase 2/ Stage 1 
pool dollars in the amount of $141,909.50 $100,940.50 (from $662,545 to $520,635.50 $561,604.50).  The
total amount of $421,803 will be reallocated as follows:  $256,678 to maintenance and support services 
during the first optional extension period and $165,125 to additional project management services
associated with completing implementation of Phase 2/Stage 1.

The Department has sufficient funding within the Inmate Welfare Fund for the duration of the first 
extension period.  The Department will have to identify funding in the applicable budgets prior to 
executing an amendment for either of the two remaining optional one-year extension periods.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The Agreement was originally entered into by and between the County and Syscon Justice Systems 
Limited (predecessor to Syscon Canada) effective December 2, 2003, as a Sole Source Agreement.  
Also, that same date, the Department advised your Board that the Department developed a three-
phased implementation plan for JIMS to enhance and integrate various Custody antiquated stand-
alone systems.  The Agreement, as originally approved by the Board, provided for implementation of 
Phase 1 of JIMS.  The County accepted all modules included in Phase 1 of JIMS on May 23, 2008, 
except for modules the parties agreed would be moved to later phases.  Phase 1 of this project has 
been successfully implemented.

On February 3, 2009, your Board approved Amendment Number One to the Agreement, which 
reflected the internal reorganization of Syscon Justice Systems Limited into Syscon Canada, elected 
the option to extend the term of the Agreement to provide for continued maintenance and support of 
JIMS, and increased the maximum contract sum under the Agreement to include funds for the 
continued maintenance and support.  At that time, the Department also advised the Board that 
Phase 2 and Phase 3 of JIMS would be consolidated into a single Phase 2 implementation with 
multiple stages.

On August 18, 2009, your Board approved Amendment Number Two to the Agreement, which 
moved the implementation of certain work from Phase 1 of JIMS to later phases; to acquire 
additional software and services for Phase2/Stage1 of JIMS; and to extend the term.  

The Honorable Board of Supervisors
8/16/2011
Page 3
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Following approval of Amendment Number Two, the Department conducted an analysis of the 
current legislation to collect compensation for certain sentenced inmates for their jail stay, it was 
determined that individual inmate financial capacity to pay has to be determined and a court order 
obtained on a case-by-case basis and cannot be accomplished in a cost-effective manner.  
Therefore, the Department determined to remove the Pay-for-Stay module from the JIMS project.  
The Amendment will reallocate amounts previously allocated to implementation of the Pay-for-Stay 
module, to work to be performed during the first optional extension period.

Additionally, early in the implementation process for Phase 2/Stage 1 software, the Department 
determined it did not need the functionality provided by the Community Service and Community 
Events components of the Case Management module.  The Department therefore decided to 
eliminate those licenses from the JIMS project.  The Amendment will additionally reallocate amounts 
previously allocated to implementation of these licenses, to work to be performed during the first 
optional extension period.

As noted above, the Department and the Contractor experienced an unanticipated delay in the 
implementation of the Phase 2/Stage 1 software, and therefore require additional time to complete 
such implementation.  The Contractor has agreed to provide the additional project management 
services required to complete such implementation at a reduced 50 percent rate during the first 
optional extension period.  The Amendment includes these additional project management services.

Amendment Number Two included the associated maintenance and support fees for each of the 
three optional one-year extension periods (referred to as "Option Years") for the maintenance and 
support of Phase 2/Stage 1 software.  The maintenance and support fees identified in Amendment 
Number Two for the Option Years are as follows: Option Year 1 fees are $405,924; Option Year 2 
fees are $426,221; and Option Year 3 fees are $447,532.  The Amendment will include the 
maintenance and support fees for Option Year 1, which will be reduced from $405,924 to $256,678.  
The reduction of the maintenance and support fees for Option Year 1 are due to the delayed 
implementation and reduction in scope of Phase 2/Stage 1 software; therefore full maintenance fees 
will not begin until system acceptance for the Phase 2/Stage 1 has been achieved.

CONTRACTING PROCESS

During Fiscal Year 2001-02, the Department sought commercial off-the-shelf software solutions to 
update the Department’s inmate management system.  The Department and County's Internal 
Services Department conducted a detailed evaluation of the five vendors who responded, their 
products, and associated costs.  Syscon Justice Systems Limited was the only vendor that offered a 
totally web-based product as well as meeting other technical and functional requirements.

The Agreement was entered into on a sole source basis to implement Phase 1, as well as to 
consolidate the prior purchases described above.  

The CIO recommends approval of this action (CIO Analysis attached).  The Department will not enter 
into the Amendment until it has been reviewed by the CIO and approved as to form by County 
Counsel.

The Honorable Board of Supervisors
8/16/2011
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of these actions will ensure the continued operation of JIMS to enable Custody to perform 
legally mandated responsibilities more efficiently, accurately, and expeditiously.

CONCLUSION

Upon approval by your Board, please return two adopted copies of this Board letter to the 
Department’s Contracts Unit.

LEROY D. BACA

Sheriff

Enclosures

Sincerely,

LDB:IS:is

The Honorable Board of Supervisors
8/16/2011
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